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April 21, 1959

Dear Dan:

As mentioned in our telephone conversation on
17 April, we are returning herewith unsigned three (3) copies
of Amendment 19 to Contract - As presently written 25X1A
this amendment adds the requirement and funding for flight
testing System 4, Serial Nos. 101 through 105, 107 and re-
worked 102.

We would like to recommend that the requirement
for the unit environmental testing, system environmental
testing and the rework of Serial No. 102 also be added by this
amendment. In addition, we would like to recommend that
the present statements concerning funding be deleted and
that Customer A funding be increased by_to cover
the rework of Serial No. 102, and that Customer C funding
be increased by |JJJltc cover his portion of the environ-
mental and flight testing programs. This would result in
a new contract total cost of [ I I I 2rd 2 new total 25X1A
contract fixed fee of || A5 stated in our letter
of 13 February 1959 (CMCC Doc.No. 151x5.1368), no additional
funding will then be required to complete all the work under 25X1A
this contract. At the same time, all of the contingency funds 25X1A
for all the customers will have been used up.

25X1A

We also note that the contract as it now reads ex-
pires 31 March 1959. We would like to recommend that it be
extended to 30 June 1959.

;\, 37)( T Sincerely, 25X1A
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April 21, 1959

As mentioned in our telephone conversation of 17 April, we

25X1A are returning herewith two (2) signed copies of Amendment 18 to
Contractﬁ
All of the funding for the System 4 flight testing, environmental
25X1A testing, and the rework of Serial No. 102 has not been transferred from
25X1A  Contract | to contract BB Our recommendations for this
25X1A transfer are contained in the letters accompanying Amendment 5 to 25X1A
Contract and Amendment 19 to Contract
In addition, we would like to bring to your attention some old
business for record purposes only. If our suggested funding transfers
concerning System 4 are made, these comments will in no way affect
the contract.
Contract CMGCC Letter
Section Reference Remarks
L2 151x5. 661 According to our records, the field
service proposal for the period
July 1, 1956 through June 30, 1957,
submitted on July 26, 1957, has
never been fully funded. Customer 25X1A
B has funded all but |||
1.3 151x5. 1176 The funding in Amendment 18 for 25X1A
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field services for the period July 1,
1958 through December 1958, is short

per our proposal. This shortage
is for Customer C.

This proposal for _wa.s added

by Amendment 15. As con-

tingency funds already existed in the
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Contract CMCC Letter
Section Reference Remarks
25X1A

contract, only_ funding was

added to cover this proposal., In 25X1A
Amendment 16, _was de -~
ducted apparently on the assumption

25X 1A that these funds were still uncommitted.
Thus, Customer A is underfunded

B o ihis work.

According to our records, all approved proposals have been
incorporated into Amendment 18. In the near future, we plan to submit
a proposal for the M and N racks. The total estimated cost will be

25X1A
approximately o coincide with the funding presently in the
contract.
Sincerely,
25X1A
Enclosures 25X1A

Amendment 18 to Contract -
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